Plan of Sprints
Mangrove Mysteries



Sprint 1: Planning & Setup

- Setup Unity Project/VR Environment: Kara - medium
- Basic Environment Established With Basic Assets: Kara - medium
- Basic Movement Controls Added: Kaden - medium
- Determine Needed VR Controls/Features (Swim/Kayak): Kaden - easy
- Research Needed Plants and Animals: David - easy
- Find assets that can be used: David - medium
- Sketch Out Environment Ideas: Ruhi - medium
- Map Out What Educational Content We Need: Ruhi - medium

Sprint 2: Environment Development

- Implement water-oriented movement: Kaden - hard
- Create basic mangrove environment: Ruhi - medium
- Setup basic lighting: Ruhi - easy
- Start establishing ambient sounds: David - medium
- Establish collectable items and scavenger items: Kara - easy
- Research doing minor animations for wildlife: Kara - medium
- Create a collectable script for grabbing mechanics: David - medium

Sprint 3: Mangrove Development

- Add educational pop-ups/details for encountered wildlife: Ruhi - easy
- Refine animations and wildlife behavior: Kaden - medium
- Continue refining & expanding environment: Ruhi - medium
- Finalize trash pickup mechanic & their player interaction: Kaden - medium
- Finalize sightseeing scavenger hunt items & player interaction: Kara - medium
- Fully flesh out the soundscape of environment: David - medium

Sprint 4: UI

- Refine overall appearance of the environment:
- Define UI for the player:
- Finalize UI interactions with trash collectables/scavenger hunt:
- Refine and add any educational content (pop ups, game screens):
- DEMO

Sprint 5: Testing & Polish

- Polish overall UI/UX:
- Bug fixes and optimization:
- Gather feedback and implement:
- Final delivery and submission: